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1.3 & 1.4  Project Web Page 
 
Status: 
 
• Screen samples submitted to County on 9/19/05 
• County comments from September meeting are currently being incorporated. 
 
Issues: 
 
• Confirmation of agency contact names and information is requested from County. 
 
 
2.1.5.3 & 2.1.5.4  Norwalk System Architecture Diagram 
 
Status: 
 
• Submitted on 1/27/05, currently under review by County.  Received County 

comments on 8/4/05. 
• Final version will reflect system diagram from Econolite’s proposal of 10/17/05. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
2.1.9.3 & 2.1.9.4  South Gate System Architecture Diagram 
 
Status: 
 
• Submitted on 3/2/05. Received County comments on 5/11/05. 
• Waiting for City of South Gate comments. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal.   
 
 
2.2.9.1 & 2.2.9.2  Norwalk LCC Site Report and Layout 
 
Status: 
 
• Submitted 4/15/05.  Received County/City comments on 5/11/05. 
• Final version will reflect Econolite’s proposal of 10/17/05. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal.   
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2.2.6.1 & 2.2.6.2  South Gate LCC Site Report and Layout 
 
Status: 
 
• Currently underway.  Received City Hall and City Yard floor plan on 5/11/05.  

Received County comments on 6/17/05. 
• Waiting for City of South Gate comments. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal.   
 
 
2.1.5.1 & 2.1.5.2 Norwalk ATMS SOW and Specification 
 
Status: 
 
• Submitted draft version on 4/29/05. 
• Econolite provided latest proposal on 10/17/05 which incorporated the following 

NET/County comments: 
o Make system diagrams match equipment list (Ethernet radios) 
o Integration should be done in two phases; first wireless locations, then fiber 

locations. 
 
Issues: 
 

o Equipment rack must be provided by City or Econolite, not PS&E. 
o Change in City staff may delay final approval of procurement. 
o Penalty for maintenance response times still not addressed. 
 

• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
 
2.1.9.1 & 2.1.9.2 South Gate Signal System Evaluation Report 
 
Status: 
 
• Task has been stopped, since City has selected Econolite for their signal system. 
• Preliminary work on evaluation report (criteria, etc.) will be submitted to County to 

close out task. 
 
Issues: 
 
• None 
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2.3.1.1 Summary of Controller Cabinet Recommendations 
 
Status: 
 
• Submitted on 5/29/05.  
• No comments back from stakeholders. 
 
Issues: 
 
• County is assessing whether or not to require a separate cabinet for CCTV 

equipment. 
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
 
2.3.1.2 Summary of CCTV Location Recommendations 
 
Status: 
 
• Submitted on 2/9/05 
• No comments back from stakeholders. 
 
Issues: 
 
• County is assessing whether or not to delete leased-line CCTV locations from 

project. 
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
 
2.3.2.1, 2.3.2.2, & 2.3.2.3  Field Components PS&E 
 
Status: 
 
• First PS&E Submittal – Version 2.0, submitted 4/25/05.   
• County and City comments received on 8/18/05. 
• Additional utility information in hard copy received on 9/1/05. 
• More utility information in hard copy was received on 10/13/05. 
• Submitted Pre-draft-Version 0.2 Special Provisions (coordinated effort with Siemens) 

on 10/4/05. 
 
Issues: 

 
Plan Sheets 
 
• I-105 traffic signal inventory/upgrade recommendations list does not provide all 

information necessary to complete County’s table that is to be included in PS&E. 
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• County’s field notes regarding geometrics do not match base maps provided by City 

of Norwalk. 
 
• No comments received yet from City of Santa Fe Springs. 
 
• No comments received yet from City of South Gate. 
 
• Separate CCTV equipment cabinets could be a significant re-design effort. 
 
• Several utility companies indicated that they had facilities in the project limits but 

were not affected by proposed fiber optic cable installation.   
 
Special Provisions 
 
• County is to provide fiber optic cable specification. 
 
• County is to provide CCTV camera assembly specification. 
 
• Gigabit Ethernet switches at each LCC must be coordinated with other consultants 

for compatibility along the fiber optic backbone linking three cities. 
 
• County is to modify Special Provisions to separate out work for each city. 
 
Cost Estimate 
 
• Pay items must be coordinated with other consultants and are needed to complete 

engineer’s estimate. 
 
Miscellaneous 
 
• Railroad bridge crossing and flood control channel bridge crossing must be reviewed 

by responsible agencies for required permits. 
 
 
Task 7.1:  Evaluation of Video Distribution System 
 
Status: 
 
• Submitted on 6/18/05, currently under review by County. 
• County has decided not to move forward with remaining sub-tasks on Task 7.1 and 

Task 7.2 
 
 


